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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 5- 21. 0/ 31 I N FRESNO COUNTY ON | -5 FROM GRANI TE CONSTRUCTI ON' COVPANY $12, 295, 753 09/ 26/ 18 0%
06-0U0804 TUOLUMNE AVE OC TO 1.0 M. NORTH OF 2716 S. GRANI TE COURT $0  10/22/18 0%
B1I M 005 - (151)E RTE 33/5 SEPARATI ON $0
-0 PAVEMENT PRESERVATI ON ( CAPM) FRESNO ~ CA 93706
(559) 441- 5700
HA22
06- FRE- 41- 22. 8/ 23. 6 ON FRE 41, 168, AND 180 AT 28 BRI DGES TRUESDELL CORPORATI ON OF MOHAMMAD SAM M $2, 420,261 06/01/18 81%
06-0v4704 CONCRETE OVERLAY/ JO NT & DECK SEALS CALI FORNIA, | NC. 3240 N. M LLBROOK 2223’ ggé 84715 f{g; ig 40%
1310 W 23RD STREET FRESNO, CA 93726 '
TEVPE Az 85282 (559) 243- 3814
HML (602) 437-1711
06- FRE- 41- 23. 0/ 30. 4 I N FRESNO COUNTY | N FRESNO FROM O J. MCLOUGHLI N ENG NEERI NG CO., CRUZ, CARY $1, 750,870 06/ 06/ 18 66%
06- 0Wr'704 STREET UNDERCROSSI NG TO HERNDON AVE | NC. 3240 N. M LLBROCK $1, 244,824 06/ 25/ 18 68%
AO(\‘;‘* PO41- (139) E UNDERCROSS! NG 10641 FULTON COURT AVENLE $0 EVRTIED:
o PCC GRIND & I NSTALL JO NT SEALS
mern s e s (280 0L conere
(909) 944- 1037
06- FRE-41-33.1/33. 4 ON ROUTE OLD ROUTE 41 BETVEEN PM VI KI NG CONSTRUCTI ON COVPANY ~ MARK MVENGONI $4,301,014 10/ 13/ 16 48%
06- ON9904 33.3/33.4 (FRESNO COUNTY) AND PM 11315 SUNRISE GOLD CI R #A 3240 N. M LLBROOK $3,936,403 11/03/16 91%
NHP- P041- (599) E 0.0/0.2 (NMADERA GOUNTY) FRESNO. CA 93726 $46, 267 04/ 02/ 19
--0) o RANCHO CORDOVA CA 95742 '
BRI DGE SEI SM C RETROFI T .
(916) 852. 5530 (559) 243- 3543
HA21
06- FRE- 63-2.0/ 4 I N FRESNO AND MADERA COUNTI ES AT GRANI TE CONSTRUCTI ON COMPANY ~ MOHAMMVAD SAM M $1,895,038 02/06/18  100%
06-0v2104 VARI OUS LOCATI ONS 2716 S. GRANI TE COURT 3240 N. M LLBROOK $1, 810, 623 8?5 g%j 12 100%
DI GOUTS/ M LL & REPLACE WIT H RHVA
FRESNO CA 93706 (FEE;NZQ%C:;T%
(559) 441- 5721
HML
06- FRE- 99- . 4/30. 5 ON FRE/ MAD 99, AT 18 BRIDGES, IN FRE MYERS & SONS CONSTRUCTI ON, LLCMOHAMVAD SAM M $5, 590, 653 06/ 11/ 18 42%
06- 0v4604 CO FROM 0.4 M LES N OF THE FRE/ TUL CO4600 NORTHGATE BLVD., STE 100 3240 N. M LLBROOK $109, 100 07/16/18 206
LINE TO 1.1 MLES S OF THE FRE/ MAD CO FRESNO, CA 93726 $102,650 03/08/18
LINE AND | N MAD C SACRAVENTO CA 95834 (559) 243- 3814

BRI DGE DECK OVERLAYS & JOI NT SEALs  (916)283-9950

HVL
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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06- FRE- 99- 16. 0/ 0 I N FRESNO COUNTY ON ROUTE 99 FROM 0. 4 DAWSON- MAULDI N DONALD HI URA $1, 093,780 05/ 30/ 18 34%
2&&@883_(&9) c M N OF CHESTNUT AVE OC TO 0.4 M S CONSTRUCTI ON, I NC. 3240 N. M LLBROOK AVE ggg, gig gg; ﬁ; 12 68%
0 OF SOUTH CALWA OH P. 0. BOX 8397 FRESNO, CA 93726 !
o W DEN RAMP & | NSTALL TRAFFI C SI GNAL }
HUNTI NGTON BEACH CA 92615 (559) 341-2795

HB4N (714) 378- 1533
06- FRE- 99- 20. 2/ 31. 6 I N FRESNO AND MADERA COUNTI ES | N AND GRI FFI TH COVPANY CARY CRUZ $5,389, 672 03/ 06/ 18 80%
06- 0V2504 NEAR FRESNO FROM VENTURA AVENUE 1128 CARRI ER PARKWAY AVENUE 3240 N. M LLBROOK $4, 556, Ogg f{g; (1)35 ig 84%

VE SING TO AVENLE 7 BAKERSFI ELD CA 93308 FRESNO, CA 93726

OVERCROSSI NG (559) 243- 3881

RHVA- OPEN GRADED (BWC) OVERLAY (661) 392-6640

HVL

06- FRE-99-22.7/28.1 ON ROUTE 99 | N FRESNO COUNTY BETWEEN SECURI TY PAVI NG COVPANY, |NC. MCGU RE, TIM $4, 003,161 08/08/17 18%
B e e s o T e TR auidie o
--() SYLMAR CA 91342

(818) 362- 9200 (559) 259- 2081

HB4N
06- FRE- 99- 23. 5/ 26. 7 IN THE CI TY OF FRESNO, ON ROUTE 99  GRANI TE CONSTRUCTI ON COMPANY Kl MURA, JUSTIN $134, 756, 965 06/ 30/ 16 93%
06- 2HT104 FROM CLI NTON AVENUE TO ASHLAN AVENUE PO BOX 50085 2750 N. PARKWAY DRI VE $125, 928,411 07/25/ 16 92%
ROUTE 99 REALI GNVENT CRESNG. CA 93722 $1, 631,401 01/10/19
WATSONVI LLE CA 95077 550 2;16 9536
(559) 441- 5700 (559) 246-
HML
06- FRE-99-/14. 9 IN TUL AND FRE CO ON RTE 99 AT DAVSON- MAULDI N MARK MENGONI $2, 870,107 09/ 05/ 18 0%
Xg\ﬁggggg 621) E VARI OUS LOCATI ONS FROM  TUL- CONSTRUCTI ON, | NC. 3240 N. M LLBROOK ig 09/ 25/ 18 0%
0 -(621) R53. 82/ 53. 94 TO FRE- 0. 0/ 14. 93 10625 ELLI'S AVE SU TE D FRESNO, CA 93726
o ROADSI DE SAFETY | MPROVEMENTS )
FOUNTAI N VALLEY CA 92708 (559) 243- 3543
(714) 378- 1533
06- FRE- 168- 36. 0/ 65. 9 I N FRESNO COUNTY | N AND NEAR SHAVER CAL VALLEY CONSTRUCTI ON MARK MENGONI $14, 958,479 08/ 24/ 18 21%
06- 0U09L4 LAKE FROM 0.2 M LE WEST OF AUBERRY 5125 N GATES AVE #102 3240 N. M LLBROOK $1,173,202 09/20/18 8%
B1ST- S168- (064) E ROAD TO KAl SER PASS ROAD $964, 765 05/ 06/ 19
-- FRESNO CA 93722 FRESNO, CA 93726
0 HVA RESURFACI NG AND REHAB CULVERTS (559) 243- 3543

(559) 274- 0300
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Contract : Bid + CCOs Approved %Time
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06- FRE- 180-57. 9/ 62. 4 IN FRESNO FROM 0.7 M WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTI ON, HAI DAR HADDADI N $4, 058,312 03/19/ 15 34%
06- 0Q2104 180S/ 41 SEPARATION TO 0.1 M EAST OF INC. 3240 N. M LLBROOK $3'8§2'§§2 gg;igjig 94%
PEACH AVE OC 726 ALFRED NOBEL DRI VE FRESNO, CA 93726
FREEWAY LANDSCAPI NG -
HERCULES CA 94547 (559) 897-7223
(510) 741- 9226
06- FRE- 180- 74. 1/ 78. 6 NEAR CENTERVI LLE AND M NKLER, FROM  SECURI TY PAVI NG COMPANY, | NC. HADDADI N, HAI DAR $54, 355,311 04/ 05/ 17 61%
06- 342534 VEST OF SM TH AVENUE TO EAST OF 13170 TELFAI R AVE 3240 N. M LLBROOK AVE $25, 493,584 04/ 26/ 17 47%
ACNH- S180- (059) E $2,129, 633 09/ 30/ 19
0 FRANKWOOD AVENUE SYLMAR CA 91342 FRESNO, CA 93726
o 2C TO 4E ON NEW ALl GNVENT KI NGS B}
(818) 362- 9200 (559) 243- 3856
HE14
06- KER-0-/ 0 IN KERN, KI NGS AND FRESNO COUNTI ES AT STURGEON ELECTRI C CALI FORNI A, AMARJI T DHALI WAL $12, 186,475 08/08/17 80%
06-0S6104 VARI OUS LOCATI ONS ON ROUTES 5, 46, LLC. 1824 NORRI S RD. $9§§§§’$3§ 3253251; 78%
58, 99, 178 AND 204 13501 BENSON AVE BAKERSFI ELD, CA 93308 !
W RE THEFT RESTORATI ON .
CHNO CA 91710 (661) 391- 4766
HA23 (909) 536- 8693
06- KER- 5- 54. 1/ 0 IN KERN COUNTY AT THE BUTTONW LLOW  MERCER FRASER COMPANY $2,369,350 06/ 22/ 18 0%
06-0Q6204 SAFETY ROADSI DE REST AREA PO BOX 1006 $0 07/17/18 0%
ACI M- 005- (198) E UPGRADE WATER AND WASTE WATER $0
--0) EUREKA CA 95502
(707) 443- 6371
HA26
06- KER- 46- 30. 5/ 33. 5 ON STATE ROUTE 46, FROM THE SECURI TY PAVI NG COVPANY, | NC. AVARJI T DHALI WAL $25, 696, 071 01/11/18 34%
06- 442544 | NTERSECTI ON OF LOST HILLS ROAD TO 13170 TELFAI R AVENUE 1824 NORR S ROAD $6, 687,822 02/ 02/ 18 26%
PLUL- 6206- ( 021) E 0.9 MLES EAST OF THE | NTERSTATE 5 $969, 004 03/11/20
. BAKERSFI ELD, CA 93308
--0) | NTERCHANGE SYLMAR CA 91342
818) 362. 9200 (661) 391- 4766
2- LN CONVENTI ONAL HI GHMAY TO 4- LN (818) 362-
HE13
06- KER- 46- 57. 3/ 57. 8 IN KERN COUNTY ON SR 46 NEAR WASCO AT SEMA CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $15, 057,502 05/05/17 72%
06- 0K4604 SR 46/ 99 SEPARATI ON BRI DGE 320 GODDARD WAY SUI TE 150 $12, 109, 880 05/ 30/ 17 0
ACNH X029- (129) E 1824 NORRI'S ROAD $953 091 03/29/19 9%

--0

HA21

BRI DGE REPLACEMENT

IRVINE CA 92618
(949) 470- 0500

BAKERSFI ELD, CA 93308
(661) 391- 4747
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%:Ocation Bid + CCOs A oro ed %Ti
ontract : id + S rove bTime
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ%r:r Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
06- KER- 58-52. 7/ 55. 5 I N BAKERSFI ELD FROM ROUTE 58/ 99 SECURI TY PAVI NG COVPANY, | NC. AVARJI T DHALI WAL $22,141, 754 05/01/18 0%
2&&%8;3_(128) c SEPARATI ON TO COTTONWOCD ROAD 13170 TELFAI R AVENUE 1824 NORRI S ROAD 23 05/ 29/ 18 0%
ROADWAY REHABI LI TATI ON (3R) BAKERSFI ELD, CA 93308
--0) SYLMAR CA 91342 (661) 391-47’66
(818) 362- 9200
HA22
06- KER- 58- 55. 4/ 59. 7 I N BAKERSFI ELD FROM COTTONWOOD RD. SECURI TY PAVI NG COVPANY, | NC. CLAY LOVAX $32,931, 764 12/29/17 65%
06- 054704 UNDERCROSSI NG TO 0.3 M LES EAST OF 13170 TELFAI R AVENUE 1824 NORRI S ROAD $11, 249,404 02/02/18 34%
ACNH- P058- (126) E RTE 58/ 184 SEPARATI ON EAKERSE| ELD, CA 93308 $1, 248,635 04/ 03/ 19
-0 PAVEMENT REHABI LI TATI ON (2R SYLMAR ~ CA 91342 ’
(2R (818) 362- 9200 (661) 391- 4767
HA22
06- KER- 58- 99. 0/ 100. 3 ABOUT 8 M LES EAST OF TEHACHAPI FROMGRANI TE CONSTRUCTI ON COVPANY $7,132,608 08/28/18 0%
06- 0Q1904 SAND CANYON OH TO 0.5 M EAST OF 3005 JAMES ROAD $0 09/14/18 0%
BINH PO58- (130) E CACHE CREEK (BR¢ 50-346 L/R) $0
--0) REPLACE BRI DGES BAKERSFI ELD CA 93308
(661) 399- 3361
HA21
06- KER- 99- 10. 5/ 20. 5 NEAR BAKERSFI ELD FROM 1.2 M. NORTH SECURI TY PAVI NG COMPANY, | NC. SAM DHALI WAL $16, 527,218 10/ 02/ 17 67%
06- OR1404 OF HERRI NG RD. OC TO PACHECO RD. 13170 TELFAI R AVENUE 1824 NORRI S ROAD $11, 291,006 10/27/17 68%
ACNH- P099- (614) E oR PAVENENT REMABLI LI TATI ON BAKERSH ELD, CA 93308 $1,743,142 03/ 15/ 19
--0) SYLMAR CA 91342 (661) 391_47;12
(818) 362- 9200
HA22
06- KER- 99- 23. 6/ 28. 4 I N KERN COUNTY | N AND NEAR BROSAMER & VALL, | NC. $61, 500, 155 10/ 03/ 18 0%
06- 0Q2804 BAKERSFI ELD FROM BRUNDAGE LANE OC TO 1777 QAKLAND BLVD. $0 10/ 25/18 0%
BLNH- X029- ( 143) E BEARDSLEY CANAL $0
-0 ROADWAY REHABI LI TATI ON VALNUT CREEK  CA 94596
(925) 932- 7900
HA22
06- KER- 99- 23. 6/ 24. 1 IN KERN COUNTY | N BAKERSFI ELD FROM  STURGEON ELECTRI C CALI FORNI A, $524,499 07/ 26/18 0%
06- 054504 BRUNDAGE LANE OVERCRCSSI NG TO PALM  LLC $0 08/20/18 0%
AVENUE AND AT ROUTE 58/99/178 13501 BENSON AVE $0
SEPARATI ON
I NSTALL H GHVAY LI GHTI NG CHING  CA 91710
HB1 (909) 591- 0000

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 26. 8/ 0 I N KERN COUNTY | N BAKERSFI ELD ON BRI DGEVAY Cl VI L CONSTRUCTORS, CLAY LOVAX $2,339,207 09/30/16  100%
06-0k8104 ROUTE 99 AT Al RPORT DRI VEG AND AT I NC. 1824 NORRI S RD $2, 303, 033 11; 03; 16 100%
AQ(\‘;"* PX02- (125) B OVERCROSSI NG AND ON ROUTE 178 AT 4950 ALLI SON PARKVAY, SUITE A BAKERSFI ELD, CA 93312 $0 08/21/18
o GOLDEN STATE AVENUE SEPARATI ON (661) 391- 4767
SEl SM C RESTORATI ON VACAVILLE = CA 95688
HA21 (707) 455- 7033
06- KER- 99- 49. 3/ 57. 6 I N KERN AND TULARE COUNTI ES ON ROUTE GRI FFI TH COVPANY MARTI NEZ BLAS $4,599, 139 01/ 16/ 18 84%
06- 0v1804 99 FROM SHERWOOD AVE OC TO AVE 0 OC &1128 CARRI ER PARKWAY AVENUE 8530 W ROOSEVELT AVE i‘lh g;g' ggg fﬁ; gg; ig 85%
ON ROQUTE 190 FROM 0.1 M LE EAST OF VI SALI A CA 93291 ! !
BAKERSFI ELD CA 93308
ROAD 232 TO 0.2 MLE (559) 651- 8321
™ BOUNDED VEARI NG COURSE, RHMAGTYPE o  (661)392-6640
06- KER-99-/57. 5 I N KERN COUNTY ON ROUTE 99 AT VAR OUS STERNDAHL ENTERPRI SES | NC. $4,175,044 03/19/18  100%
06- 0X4804 LOCATI ONS 11861 BRANFORD ST $3, 488,652 04/11/18 o
' $0 10/24/18  L00%
REMOVE & PLACE 6" THERMAL STRI PE
SUN VALLEY CA 91352 11/05/18
(818) 834- 8199 COMPLETED
06- KER- 155- 46. 5/ 70 IN KERN, KINGS & TULARE COUNTIES ON ESLI CK CONSTRUCTI ON $766, 001 10/ 22/ 18 0%
06- 09404 VARl QUS ROUTES 12133 E SHAW $0 11/08/18 0%
REMOVE DI SEASED AND DEAD TREES $0
CLOVIS CA 93619
(559) 593- 0311
HA23
06- KER- 184-4.0/ 7. 6 I N KERN COUNTY ON ROUTE 184 FROM_ GRANI TE CONSTRUCTI ON CO. SAM DHAL| WAL $3,509, 256 05/30/18  100%
06- 0vV2004 PANAMA LANE TO DI M LLER DRI VE AND ON3005 JAMVES ROAD 1824 NORR S ROAD $3,459,430 06/25/18 0o
ACST- X029- (139) E ROUTE 223 FROM ST THOMAS STREET TO BAKERSFI ELD. CA 93308 $0 10/29/18
--() BAKERSFI ELD CA 93308 ' 11/01/18
RQUTE 58 (661) 309- 3361 (661) 391-4742 COVPLETED
COLD PLANE, REPAI R PAVEMENT
HML
06-KIN-5-/9 I'N KINGS COUNTY FROM KERN COUNTY LI NE GRANI TE CONSTRUCTI ON COVPANY  GANDRATHI, SUNI L $18, 823,958 02/22/18 96%
06- 054904 TO 0.9 M LES SOUTH OF EQUI PMENT 2716 S. GRANI TE COURT 3240 N. M LLBROOK $17, 801,592 03/19/18 91%
ACI M 005- (201) E UNDERCRCSS] NG $44,710 11/28/18
-- FRESNO CA 93706 AVENUE
0 PAVEMENT REHABI LI TATI ON (2R) FRESNO, CA 93726

(559) 441- 5721
A2 (559) 999- 5733
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NHP- P198- ( 064) E
--0)

LANDSCAPI NG AND PLANT ESTABLI SHVENT

726 ALFRED NOBEL DRI VE

AVENUE

$0 12/31/18

11/ 28/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-41-8. 1/ 16 I'N KI NGS COUNTY FROM ROUTE 33 TO AVI SON CONSTRUCTI ON, | NC. HAROLDSEN, BRENT $2,917,270 05/10/18 68%
06-0V8604 FRESNO COUNTY LI NE AT VAR OUS 40434 BRI CKYARD DR ROOK $2,190,536 05/31/18
SNHG- P041- ( 135) E 3240 N MLLB $562,306 01/16/19  '°%
--() LOCATI ONS MADERA CA 93636 AVENUE
CONSTRUCT CENTER LI NE AND SHOULDER FRESNO, CA 93726

(559) 431- 0317 5501 243. 3852
HB1 (559) 243-
06- KI N-41-34. 4/ 35 I'N KI NGS COUNTY NEAR STRATFORD AT GRANI TE CONSTRUCTI ON COMPANY  HAROLDSEN, BRENT $1, 518, 155 05/ 30/ 18 76%
DTN e AN AENE 16 GUNTECORT 520 N MLLBROX SIS 092910 gy

| NTERSECTI ON | MPROVEMENTS AVENUE '

--0) FRESNO CA 93706 FRESNG. CA 93726

(559) 441- 5700 ’

(559) 243- 3852

06- KI N-41-40. 6/ 41. 1 ON ROUTE 41 IN KINGS COUNTY AT BUSH BORTOLUSSI & WATKIN, INC. $543, 642 05/30/17  100%
06-416014 STREET | NTERCHANGE BUSH STREET 77 LARKSPUR STREET $440, 021 06/22/17 81%
ACNH P041- (133) E UG $8,805 10/16/19
-0 LANDSCAPE ARCHI TECTURE PLANTI NG SAN RAFAEL  CA 94901

(415) 453- 4675
HA25
06- KI N-198-8.9/10. 1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTI ON, MOHAMMAD SAM M $697,200 01/02/ 15 0%
06- 325514 AVENUE I NC. 3240 N. M LLBROOK $706, 452 01/ 26/ 15 0%

HERCULES CA 94547 F5R§§N§’50C2332726 PLANT EST
HEL1 (510) 741- 9226 (559) 250- SATIS
06- KI N- 198- 15. 5/ 0 NEAR HANFORD AT HANFORD- ARMONA ROAD  GRANI TE CONSTRUCTI ON COVPANY HAROLDSEN, BRENT $3,738,279 04/11/18  94%
06- 0Q8204 UNDERCROSSI NG EAST OF HANFORD- ARMONA 2716 S. GRANI TE COURT ROOK $3,476,078 05/16/18
SNHG- P198- (079) E 3240 N MLLB $1,679,571 12/31/18 2%

0 ROAD FRESNO CA 93706 AVENUE

- CONSTRUCT ROUNDABOUT

(559) 441- 5700 F§§§N246C24f§726
HB1 (559) 246-
06-KIN-198-16.5/17.2  ON RTE 198 | N HANFORD AT 12TH AVENUE WABO LANDSCAPE & CONSTRUCTI ON, GANDRATHI, SUNI L $1,053,477 08/11/17  100%
06- 487514 OVERCROSSI NG 12TH AVENUE I NC. 3240 N. M LLBROOK $861,961 08/29/17 82%
ACNH-P198- (074) E OVERCRCSS| NG 726 ALFRED NOBEL DRI VE AVENUE $8,864 02/24/20
-0 REPLACENENT PLANTI NG FRESNO, CA 93726 OVER RUN

HA22

HERCULES CA 94547
(510) 741- 9226

(559) 999- 5733
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-198-18. 4/ 0 I N HANFORD AT WESTBOUND OFF- RAMP CAL ELECTRO, INC. GANDRATHI, SUNI L $655,989 06/26/17  100%
gﬁJHOGTgigg 075 | NTERSECTI ON TO REDI NGTOV 4TH STREET 3710 ELECTRO WAY 3240 N. M LLBROOK $621, 823 8;; ﬂ; 1; 100%
-(075) I NSTALL SI GNALS AND MODI FY CURB AVENUE
-0 REDDING ~ CA 96002 FRESNO, CA 93726
(530) 223-5937 559) 999- 5733 SHSPEIDED
HB1 (559) 999-
06- MAD- 41- 36. 3/ 40. 8 IN AND NEAR QAKHURST FROM 0.5 M GRANI TE CONSTRUCTI ON COMPANY  CRUZ, CARY $3, 730,688 06/ 13/ 18 72%
06- OR1604 NORTH OF ROAD 426 TO 0.1 M NORTH OF 2716 S. GRANI TE COURT 3240 N. M LLBROOK $3,451,366 06/28/18 90%
ACNH- P041- (136) E $161,022 12/04/18
0O ALLEN ROAD. FRESNO CA 93706 AVENUE
o RESURFACE ROADWAY W TH HVA TYPE A
(559) 441- 5700 FEEEN;;;ZT%
HA22 (559) 243-
06- MAD- 41- 40. 8/ 45. 7 I N MADERA AND MARI POSA COUNTIES AT A TEICHERT & SONS INC. DBA  CARY CRUZ $5, 308,020 05/ 01/18 89%
06- 0W504 VARl OUS LOCATIONS TEI CHERT CONSTRUCTI ON 3240 N. M LLBROOK $4, 447, 323 235 %25 12 86%
2 INCHES OF HVA W TH DI GOUTS 400 SUNRI SE AVE. SUITE 300 FRESNO, CA 93726
ROSEVI LLE CA 95661 (559) 243- 3881
(916) 757- 6400
06- MAD- 99- 10. 0/ 26. 6 I N MADERA COUNTY | N AND NEAR MADERA GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $2,013,954 03/30/17  100%
06- 006104 FROM 0.3 M SOUTH OF ROUTE 145/ 99 2716 GRANI TE COURT 3240 N. M LLBROOK $1,710,162  04/20/17 09,
ACNH- P099- (599) E $0 12/05/17
0 SEPARATI ON TO ASH SLOUGH FRESNO  CA 93706 FRESNO, CA 93726
o ROADSI DE SAFETY | MPROVEMENTS B}
(559) 441- 5700 (559) 243- 3881
06- TUL-0-37.3/41. 3 I N TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON CO., | NC. $3,182,874 12/12/17 0%
06-0T8004 M LE NORTH OF AVENUE 280 398 SUNRI SE TERRACE $0 01/05/18 0%
OVERCROSSI NG TO 0.2 M LE NORTH OF $0
GOSHEN OVERHEAD ARROYO GRANDE, CA 93420
R A C OVERLAY (805) 473- 3016
HML
06- TUL- 65- 20. 1/ 31. 5 IN TULARE COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON HUERTA, JAVI ER $8,062,120 04/18/17  100%
06- 0Q2604 PORTERVI LLE FROM SOUTH OF HENDERSON 400 SUNRI SE AVE. SUI TE 300 8530 W ROOSEVELT AVE $7, 385,381 05/09/17 100%
CNHP- PO65- ( 106) E $0  10/22/18
-0 AVE UC TO JUNCTI ON ROUTE 137 FOEEVI LLE  CA 95661 VISALI A CA 93291 10722118
PAVEMENT PRESERVATI ON (559) 286- 7590 OVER RUN

(916) 757- 6400
HA22
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 65- 31. 6/ 39. 6 IN TULARE COUNTY | N AND NEAR EXETER A. TEI CHERT & SON | NC. DBA $4, 476,429 09/28/17  100%
06- 09804 FROM JUNCTI ON ROUTE 137 TO JUNCTION  TEI CHERT CONSTRUCTI ON $4,039,759  10/27/17 09,
ACNH P065- (107) B ROUTE 198 400 SUNRI SE AVE. SUITE 300 $0 09/18/18
-0 AC OVERLAY
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
06- TUL- 99-31.2/32.5 IN TULARE COUNTY | N TULARE AT WABO LANDSCAPE & CONSTRUCTI ON $1, 070,833 09/28/17 0%
06- 332214 CARTM LL AVENUE OVERCROSSI NG 726 ALFRED NOBEL DR $929, 791 10/ 27/ 17 0%
LANDSCAPE M TI GATI ON $0  06/21/21
HERCULES CA 94547
(510) 741- 9226 PLANT EST
HAZS SATI S
06- TUL- 99- 39. 6/ 41. 3 ON ROUTE 99 I N TULARE COUNTY I N GRANI TE CONSTRUCTI ON COVPANY HARCLDSEN, BRENT $31,082, 113 02/ 24/ 17 93%
06- 471504 GOSHEN FROM NORTH OF M LL CREEK 2716 S. GRANI TE COURT 3240 N. M LLBROCK $29, 805, 780 03/ 15/ 17 96%
DI TCH TO NORTH OF NORTH GOSHEN AVENUE $267,222 12/31/18
OVERHEAD (BRI DGE NO. 46-55 R/ L) FRESNO CA 93706 FRESNO, CA 93726
HELL RECONSTRUCT | NTERCHANGE BETTY DRI VE (559) 441-5700 (559) 243- 3852
06- TUL- 190- 15. 1/ 16. 9 IN PORTERVI LLE FROM PROSPECT ST TO  GRANI TE CONSTRUCTI ON COMPANY MARTI NEZ BLAS $2,334,114 02/08/18  100%
S o e s GwiTEcamm s wemmT e SR AL o
i CONSTRUCT CONCRETE MEDI AN BARRI ER
--0) FRESNO CA 93706 VLEQLL?1C§SZi291 10/30/18
(559) 441- 5700 (559) 651- COMPLETED
HB1
06- TUL- 190- 20. 9/ 21. 2 ON ROUTE 190, | N TULARE COUNTY, NEARLEE' S PAVING |NC. SHELLEY MAGGARD $2,899,741 09/23/15  100%
06-0J5304 PORTERVI LLE BETWEEN 0.2 M LE WEST OF 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $2,855,446  10/07/15 40,
SSTP- P190- ( 020) E ROAD 284 AND 0.1 M LE EAST OF ROAD $0 05/08/18
. VI SALI A CA 93291
PL62-06 O- ( 3E) VISALIA CA 93291
284 £50) 651- 1300 (559) 651- 8319
--0) | NTERSECTI ON | MPROVENENT (559) )
HB1
06- TUL- 190-/ 8 FROM 99/ 190 SEPARATION TO 0.4 MLE  YARBS GRADI NG AND PAVI NG | NC. MARTI NEZ BLAS $11, 879,035 11/29/17 49%
06- 461504 VEST OF ROAD 184 11339 S PEACH AVE $5, 299,954 02/02/18
ACST- P190- (022) E 8530 WROCSEVELT AVE $1,237,389 03/22/19  *°%

--0

HA22

AC OVERLAY, SHOULDER W DENI NG, LEFT

VI SALI A CA 93291

FRESNO CA 93725
(559) 651- 8321

(559) 834- 4818
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 198- 10. 4/ 11. 2 IN VI SALI A FROM BURKE ST OVERCROSSI NG GRANI TE CONSTRUCTI ON' COVPANY $668,887 01/29/18  100%
06-0U7204 TO 0.5 MLE EAST OF BEN MADDOX WAY 2716 S. GRANI TE COURT $666, 542 025215 18 1 00%
SNHG- P196- (078) E OVERCROSS! NG $0 07/03/18
-0 CONSTRUCT RUMBLE STRI PS FRESNO  CA 93706
(559) 441- 5700
HB1
06- TUL- 198-11. 7/19. 7 I'N TULARE COUNTY IN AND NEAR VI SALIALEE' S PAVING | NC. HUERTA, JAVI ER $20, 830, 750 12/ 01/ 17 62%
06- 053404 FROM LOVERS LANE UC TO ROUTE 245 1212 N PLAZA DR ROOS $10, 888,297 12/ 26/ 17 0
ACNH- P198- (077) E PAVENENT REH4ABI LI TATI ON (2R 3?22L:NA o 5\3/521 AVE $944. 385 04/19/19  °1%
--() VISALIA CA 93291 550 286. 7590
(559) 651- 1337 (559) 286-
HA22
06- TUL-216-1.9/2.9 IN TULARE COUNTY | N AND NEAR VI SALI AWABO LANDSCAPE & CONSTRUCTI ON, BLAS MARTI NEZ JR. $332,261 06/ 25/ 15 32%
06-430714 FROM LOVERS LANE TO 0.1 M LE EAST OF I NC. 8530 W ROOSEVELT AVE $314, 2;3 fﬂ; 185 12 94%
COMSTOCK STREET 726 ALFRED NOBEL DRI VE VI SALI A CA 93291 11/ 20/ 18
I NSTALL LANDSCAPI NG - CoWP
HERCULES CA 94547 (559) 651-8321 LETED
HB4C (510) 741- 9226
Totals: Authorized Final Amt: $589, 015, 204 Completed to Date: $338, 945, 924  Work This Month: $17,292,714




Cnty Rt Pm
06- FRE-5-21. 0/ 31
06- FRE-41-33.1/33.4
06- FRE-41-22.8/23.6
06- FRE-41-23.0/30.4
06- FRE-63-2.0/ 4
06- FRE-99-16.0/0
06- FRE- 99-20.2/31.6
06- FRE-99-22.7/28.1
06- FRE- 99-23.5/26.7
06- FRE-99-/14.9
06- FRE-99-.4/30.5
06- FRE- 168- 36. 0/ 65. 9
06- FRE- 180-57.9/62. 4
06- FRE- 180-74.1/78.6
06- KER-0-/0
06- KER-5-54.1/0
06- KER- 46- 30.5/33.5
06- KER- 46-57. 3/ 57. 8
06- KER- 58-52. 7/ 55. 5
06- KER- 58- 55. 4/ 59. 7
06- KER- 58-99. 0/ 100. 3
06- KER- 99- 10. 5/ 20. 5

Statement of Ongoing Contracts - Index

Contract

06- 0U0804
06- ON9904
06- 0V4704
06- OWr'704
06- 0vV2104
06- 0V5604
06- 0W2504
06- 0K2904
06- 2HT104
06- 0T3604
06- 0V4604
06- 0UO9U4
06- 0QR104
06- 342534
06- 0S6104
06- 0Q6204
06- 442544
06- 0K4604
06- 08514
06- 034704
06- 0QL904
06- OR1404
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06- KER- 99- 23. 6/ 28. 4
06- KER- 99-23. 6/ 24. 1
06- KER- 99- 26. 8/ 0
06- KER- 99-49. 3/ 57.6
06- KER-99-/57.5

06- KER- 155-46. 5/ 70
06- KER-184-4.0/7.6
06- KIN-5-/9

06- KI N-41-34. 4/ 35
06- KIN-41-8.1/16
06- KIN-41-40.6/41.1
06- KIN-198-8.9/10.1
06- KIN-198-15.5/0
06- KI N-198-16. 5/ 17. 2
06- KI N-198-18.4/0
06- MAD- 41- 36. 3/ 40. 8
06- MAD- 41-40.8/45.7
06- MAD- 99- 10. 0/ 26. 6
06- TUL-0-37.3/41.3
06- TUL- 65-31.6/39.6
06- TUL- 65-20.1/31.5
06- TUL-99-31.2/32.5

Statement of Ongoing Contracts - Index

Contract

06- 0QR804
06- 0384504
06- 0K8104
06- 0vV1804
06- 0X4804
06- 0U9404
06- 0V2004
06- 0354904
06- 0T2404
06- 0vV8604
06- 416014
06- 325514
06- 0QB204
06- 487514
06- 0T5104
06- OR1604
06- OWr'504
06- 0Q6104
06- 0T8004
06- 0804
06- 0QR604
06- 332214
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm

06- TUL-99-39.6/41.3
06- TUL- 190- 20. 9/ 21. 2
06- TUL- 190- 15. 1/ 16. 9

06- TUL- 190-/8

06- TUL- 198-10.4/11.2
06- TUL-198-11.7/19.7
06- TUL-216-1.9/2.9

06

Statement of Ongoing Contracts - Index
Contract

06- 471504
06- 035304
06- 0S3104
06- 461504
06- 0U7204
06- 0S3404
06- 430714

Page
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVAY

District

Bid + CCO
$21, 193, 308
$185, 719, 612
$15, 388, 291
$217, 338, 159
$149, 375, 834
$589, 015, 204

Statement of Ongoing Contracts-Summary
Work Completed ThisPeriod

Work Comp
$17, 801, 592
$89, 305, 783

$8, 759, 384
$189, 763, 565
$33, 315, 599
$338, 945, 924




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
06 $20, 163, 665
$20, 163, 665

Work completed this Period:
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